



Liaison Meeting - August 31, 2006

Finance Upgrade:

Target Upgrade in November 2006

Training start end of September

Production system down for fourteen days

7.5 Reporting Database available for 2 -3 months after cutover



Liaison Meeting - August 31, 2006

Impacts of go-live:

Purchasing

Vouchers

Travel

Reporting



Liaison Meeting - August 31, 2006

Next steps:

Central will develop a business for plan for the transition

Individual Departments should plan accordingly for the down time

Central Offices will need lead time

Let us know if you need help