




Campus Center Steam Line	Current – June 30	1
Du Bois Library Deck	Current – June	2
Orchard Hill Parking Lot	Current – July	3
North Residential Area	Current – August	4
Goodell Fire Alarm	Current – August	5
Berkshire Dining Common	Current – Aug. 18	6
LCC – TOC Renovation	Current – Sept. 1	7
Lederle Façade Repair	Current – 2007	8
CHP Site	Current – March, 2008	9
Herter Ventilation/Chiller	Current – Sept. 1	10
Studio Arts Building Site Fence	June 1	11
Van Meter Water Line	Current – Aug. 15	12
Student Union Steam Line	Current – Aug 31	13
Butterfield Steam Line	Current – Aug 31	14
ISB Site Fence	June 26	15
Tennis Courts	June - July	16
Orchard Hill Fire Alarm	Current – Sept.	17
Berkshire DC Gas Line	Completed	18
Skinner Hall Site Fence	July 15	19
Student Union Parapet	July 17 – Oct. 6	20



Steam Line Construction	Current – October 15	A
Steam Line Crossing N. Pleasant St.	Current – June	B
New East Campus Parking Lot	Current – June 26	C
Parking Lot Drain Line	Completed	D
Temporary Parking Lot	Current – June 15	E
Parking Lot 62 Reconfiguration	Current – July	F
Steam Line Crossing Eastman Lane	June 15 – July 5	G
Thatcher Way Widening	Current – June 20	H
Infirmary Way Steam Line	Current – August 4	I
Studio Arts Building Water Lines	July 1 – August	J
ISB Water Line	July 31 – August 18	K
Studio Arts (Lot 62) Steam Line	Current – August	L



West Campus

Modular Construction
Current – August 15

Campus Center
Steam Line
Current – June

CHP Steam Line – Comm. Ave.
Crossing and Campus Center Way Closure
Current – December 31, 2006
Two lane traffic until Sept. 1

Sewer/Steam Line Work
Current – December, 2006

Steam/Condensate Building
Current – March, 2008

CHP Electrical – Hicks Way
Current – December, 2007

CHP Electrical – Comm. Ave
Crossing Current – August 1
Two lane traffic

